EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-01-19

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI SENTINEL

5. Unique Project (Investment) Identifier (UPI): 011-10-01-02-01-3211-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2006

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

SENTINEL will be a fully automated, web-based case management system designed to support both our
law enforcement and intelligence mission. The system, when completed, will help the FBI manage
information beyond the case focus of existing systems, and will provide enhanced information sharing,
search, and analysis capabilities. Sentinel will also facilitate information sharing with members of the law
enforcement and intelligence communities. As a member of the IC Enterprise Architecture Data
Management Committee, SENTINEL adheres to guidelines for SBU, privacy and training activities
consistent with Executive Orders 13311 and 13388, section 892 of the Homeland Security Act of 2002
and section 1016 of IRTPA. SENTINEL directly contributes to DOJ Strategic Goal |, "Prevent Terrorism
and Protect the Nation's Security," but can also be tied to all DOJ Strategic Goals. The SENTINEL
program is a strategic, specific example of the collection and sharing of investigative and intelligence data
that supports the following major intelligence priorities by improving and increasing the FBI's ability to:
prevent terrorist attacks; protect against espionage; protect against cyber-based attacks and high tech
crimes; deter and disrupt criminal acts; effectively execute all elements of the intelligence cycle; quickly
and easily share unprocessed information and finished intelligence products across organizational
boundaries; enable federal, state, local and tribal agencies to rapidly provide to and receive from each
other tailored intelligence data and products; develop and implement common IT standards across DOJ
and FBI to advance interpretable between intelligence-related systems; discover, develop, and insert
superior technology and associated collaborative operational concepts to achieve a decisive intelligence
advantage. SENTINEL capabilities are as follows: Establish the foundation (hardware) upon which all
future phases will be built and introduces the SENTINEL portal which will provide a user-friendly interface
to existing FBI information and include work boxes which summarize a user's workload; provide
document management, automate work flow and implement electronic records management; improve
index descriptions that will enable improved search capabilities, allowing faster and more flexible
searches; improve the process for handling evidence and centralizes statistical reporting.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2009-08-03
b. Provide the date of the most recent or planned approved project charter. 2009-08-03

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Jeff Johnson
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
¢ Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *

Page 3/ 20 of Section300

OMB Circular No. A11 (2010)
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 5

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded 1549 DJFA7D700082 26301D0054 * * $237.3 Cost Plus N 2006-11-22  2008-07-19 N ADP
Award Fee Systems

Development
and Support

Services
Awarded 1549 DJJ05C1114 * * $12.7 Time and Y 2007-05-30  2010-11-30 Full and
Materials Open
Competition
Awarded 1549 DJJ05C1110 * * $0.9 Time and Y 2006-04-01 2009-02-28 Full and
Materials Open
Competition
Awarded 1549 GS35F0047J * * $2.2 Time and Y 2006-06-01 2007-09-30 Full and
Materials Open
Competition
Awarded 1549 DJFX7G705951 GS10F0047J * * $8.3 Labor Hours N 2007-06-01 2007-12-31 N SENTINEL
PMO
Support
Awarded 1549 NBCHD020039 * * $1.9 Time and Y 2006-01-15 2008-11-30 Full and
Materials Open
Competition
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Contract
Status

Contracting
Agency ID

Awarded 1549
Awarded 1549
Awarded 1549
Awarded
Awarded

DJFA8G802371

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Procurement
Instrument
Identifier (PIID)

GSO00TOS5NSD

GS10F0189T

JFBI02093

JFBIO7164

JFBIO7119

Table I.C.1 Contracts Table

Alternativ EVM
e Require
financing o}

Ultimate
Contract
Value (M)

* * $1.4
* * $4.4
* * $6.0
* * $5.0
* * $5.0

Type of

Is the

Contract/Ta | contract

sk Order
(Pricing)

Time and
Materials

Firm Fixed
Price

Time and
Materials

Time and
Materials

Time and
Materials

a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

2007-01-12

2007-10-31

2006-01-06

2008-04-01

2006-01-17

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

2007-12-31 Full and
Open

Competition

2007-10-31 N IT
SECURITY
SUPPORT
SERVICES

2008-02-28 Full and
Open

Competition

2010-03-31 Full and
Open

Competition

2009-12-31 Full and
Open

Competition

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
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b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *

g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. DOJ will include cloud computing (CC) capabilities in its infrastructure when they are mature
enough to support DOJ missions and security requirements. Its CC strategy will define a service approach for
implementing CC capabilities across DOJ.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-03-08

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-10-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-20
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
AP1 Business DME * $1.4 $1.4 2006-03-16 2006-03-16 2007-04-19 2007-06-15 100.00% 100.00%
Transformation &
Change
Management
MP FY 2014 SS * * * 2014-06-01 * 2015-05-30 * * *
O&M
FY 2007 Gov't DME * $4.3 $4.3 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
Personnel
MP FY 2008 SS * $14.1 $12.5 2008-06-01 2008-06-01 2009-05-30 2009-05-31 100.00% 100.00%
0O&M
Planning Phase DME * $4.3 $4.3 2004-10-01 2004-10-01 2006-03-16 2006-03-16 100.00% 100.00%
FY 2015 Gov't DME * * * 2014-10-01 * 2015-09-30 * * *
Personnel
Acquisition Phase DME * $15.8 $14.5 2009-08-03 2009-08-03 2011-02-28 99.00% 98.00%

3 (AP3) Gov't
Program Office

MP FY 2012 SS * * * 2012-06-01 * 2013-05-30 * * *
0&M

FY 2012 Gov't DME * $1.9 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
Personnel

Maintenance DME * $5.6 $5.6 2007-04-19 2007-04-19 2008-05-30 2008-05-31 100.00% 100.00%
Phase (MP) FY
2007 O&M

AP2 Business DME * $1.0 $1.0 2007-05-01 2007-05-01 2011-02-28 99.00% 99.00%
Transformation &
Change
Management

AP1 System DME * $59.7 $59.7 2006-03-16 2006-03-16 2007-04-19 2007-06-15 100.00% 100.00%
Development

MP FY 2011 SS * $14.1 $0.4 2011-06-01 2011-06-01 2012-05-30 28.00% 2.80%
0&M
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
MP FY 2009 . . 2009-06-01 2009-06-01 2010-05-31 2009-09-30 100.00% 100.00%
O&M
FY 2014 Gov't DME * * * 2013-10-01 * 2014-09-30 * * *
Personnel
MP FY 2013 SS * * * 2013-06-01 * 2014-05-30 * * *
0O&M
FY 2009 Gov't DME * $4.3 $4.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Personnel
FY 2008 Gov't DME * $4.2 $4.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Personnel
AP3 System DME * $41.0 $44.5 2009-08-03 2009-08-03 2011-02-28 99.00% 15.00%
Development
MP FY 2015 SS * * * 2015-06-01 * 2016-05-30 * * *
0&M
FY 2011 Gov't DME * $3.6 $2.7 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
Personnel
FY 2010 Gov't DME * $4.5 $4.5 2009-10-01 2009-10-01 2010-09-30 2010-10-01 100.00% 100.00%
Personnel
FY 2006 Gov't DME * $4.2 $3.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
Personnel
AP3 Business DME * $0.0 $0.1 2009-08-03 2009-08-03 2011-02-28 99.00% 99.00%
Transformation &
Change
Management
Acquisition Phase DME * $39.7 $36.6 2007-05-01 2007-05-01 2011-02-28 99.00% 99.00%

2 (AP2) Gov't
Program Office

Acquisition Phase DME * $23.0 $23.2 2006-03-16 2006-03-16 2007-04-19 2007-06-15 100.00% 100.00%
1 (AP1) Gov't
Program Office

FY 2005 Gov't DME * $0.9 $0.6 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Personnel
MP FY 2010 SS * $23.2 $18.0 2010-06-01 2009-10-01 2011-05-30 99.00% 99.00%
0o&M
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

AP2 System DME * $170.2 $154.7 2007-05-01 2007-05-01 2011-02-28 99.00% 99.00%
Development

FY 2013 Gov't DME K & & 2012-10-01 i 2013-09-30 2 2 i
Personnel

Agile DME * $11.4 $6.1 2010-10-01 2010-10-01 2011-04-08 99.00% 99.00%
Development
Milestone #1

Agile DME * $11.8 $3.4 2011-04-09 2011-04-09 2011-07-01 95.00% 95.00%
Development
Milestone #2

Agile DME * $9.4 $0.0 2011-07-02 2011-07-02 2011-09-23 0.00% 0.00%
Development
Milestone #3

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2011-06-30

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this
(For IT Assets) measure
(Crigination Date)
Mission and Business Criminal Investigation  Availability of information annual Files Per Case No Change Upon final approval, 2007-10-01
Results and Surveillance measured by the lag information is available
time after which to authorized users in a
approved information is timeframe that ranges
available to authorized from approximately 9
users. hrs. to 6 mos. Currently,

some case file
information is never
made available elec tron
ical ly.

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2008 SENTINEL will provide SENTINEL has made Not Met 2011-02-25
data supporting planned schedule
management and human progress in the
resource allocation. preparation for migration
Upon final approval of legacy case data.
SENTINEL information System performance
will be made available to expectations are

authorized users within currently on track to
10 minutes reducing the ~ meet the established
time required by agents targets.

to view approved info.

Technology Data Reliability and Decrease data error rate annual Per Case No Change 25% 2007-10-01
Quality by five (5%) percent per
year.

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2008 20% The SENTINEL Data Met 2011-02-17
Migration effort has
identified numerous data
entry errors and has
worked with the FBI
records management
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Processes and Activities

Productivity

Information Sharing,
measured by the number
of serials (or artifacts)
that are maintained elec
tron ical ly.

2009 20%
2010 20%
2011 20%
2012 20%
2013 20%
2014 20%
2015 20%
annual Files Per Case
2008 Case file artifacts

maintained elec tron ical
ly will increase to
seventy-five percent

(75%) for new case files.

Allowing the intelligence
community to obtain
more investigative data
in less time.

personnel to reduce
errors in the legacy data.

The SENTINEL Data
Migration effort has
identified numerous data
entry errors and has
worked with the FBI
records management
personnel to reduce
errors in the legacy data.

TBD

TBD

TBD

TBD

TBD

TBD

No Change

New Case files are not
planned for integration
into SENTINEL until late
FY09. Program is
operating within
acceptable schedule and
cost variance.

Met 2011-02-17
Not Due 2011-02-17
Not Due 2011-02-17
Not Due 2011-02-17
Not Due 2011-02-17
Not Due 2011-02-17
Not Met 2011-02-22
Seventy percent (70%) 2007-10-01
of case file artifacts are
maintained elec tron ical
ly.
Not Met 2011-02-25
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Customer Results

Customer Results

Delivery Time Search Profile Efficiency,
measured as the time
between the entry of

information into the
system and the
associated notification to

an interested user.

Delivery Time Search will provide

additional information in

a single screen recuding
the amount of user

navagation

annual Minutes No Change Users must re-generate 2007-10-01
and re-submit queries to
identify any new
information that has
been entered into the
system. Queries are not
saved.
2008 SENTINEL will allow SENTINEL has made Not Met 2011-02-25
users to create a search planned schedule
profile that pushes progress in the
matching information to  preparation for migration
the user within 45 of legacy case data.
minutes of that System performance
information's entry into expectations are
SENTINEL. This will currently on track to
provide agents with a meet the established
more efficient and targets.
effective data search.
annual Minutes No Change The current system 2007-10-01
requires supervisory
personnel to navagate
through many screens to
obain critical case
information
2009 Case file artifacts Current SENTINEL Met 2011-02-25
maintained elec tron ical users report a significant
ly in the legacy system time savings when
will be accessable via performing case
SENTINEL via the portal searches over the legacy
Allowing the FBI system
supervisory agents to
obtain more investigative
data in less time.
2010 Case file artifacts TBD Not Due 2011-02-25
maintained elec tron ical
ly in ACS will be

accessable via
SENTINEL. This will
allow all FBI personnel to
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obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2011 Case file artifacts TBD Not Due 2011-02-25
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2012 Case file artifacts TBD Not Due 2011-02-25
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2013 Case file artifacts TBD Not Due 2011-02-25
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2014 Case file artifacts TBD Not Due 2011-02-25
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
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Processes and Activities

Productivity Search will provide

additional information in

a single screen recuding
the amount of user

navagation

2015

annual

2009

2010

2011

and with far less
navigation.

Case file artifacts TBD
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

Not Met

Files Per Case No Change

The current system

2011-02-25

2007-10-01

requires supervisory
personnel to navagate
through many screens to
obain critical case

information

Case file artifacts Current SENTINEL Met
maintained elec tron ical users report a significant
ly in the legacy system time savings when
will be accessable via performing case
SENTINEL via the portal searches over the legacy
Allowing the FBI system
supervisory agents to
obtain more investigative
data in less time.

Case file artifacts TBD
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

Not Due

Case file artifacts TBD
maintained elec tron ical
ly in ACS will be

Not Due

2011-02-25

2011-02-25

2011-02-25
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accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2012 Case file artifacts TBD
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2013 Case file artifacts TBD
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2014 Case file artifacts TBD
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to
obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

2015 Case file artifacts TBD
maintained elec tron ical
ly in ACS will be
accessable via
SENTINEL. This will
allow all FBI personnel to

Not Due

Not Due

Not Due

Not Met

2011-02-25

2011-02-25

2011-02-25

2011-02-25
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Mission and Business
Results

Criminal Investigation
and Surveillance

* - Indicates data is redacted.

User acceptance of the
SENTINEL protal will
increase as additional

system capabilities are
brought on line via the

incremental
development approach

annual

2009

2010

2011

2012

2013

2014

2015

obtain admi nist rati ve
and investigative case
information more quickly
and with far less
navigation.

Files Per Case

SENTINEL will achieve
15% unique user levels.

SENTINEL will achieve
85% unique user levels.

SENTINEL will achieve
85% unique user levels.

SENTINEL will achieve
85% unique user levels.

SENTINEL will achieve
85% unique user levels.

SENTINEL will achieve
85% unique user levels.

SENTINEL will achieve
85% unique user levels.

No Change

SENTINEL has achieved

a 17% unique user level

TBD

TBD

TBD

TBD

TBD

TBD

Currently 70% of users
require access to the
legacy ACS system to
perform criminal inve stig
atio ns

Met

Not Due

Not Due

Not Due

Not Due

Not Due

Not Met

2007-10-01

2011-02-25

2011-02-25

2011-02-25

2011-02-25

2011-02-25

2011-02-25

2011-02-25
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